

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
0194		See Block 16C		5. PROJECT NO. (If applicable)	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)	
		05115		CODE 05002	
NNSA M&O Contracting Branch NA-PAS-211 Albuquerque Complex P.O. Box 5400 Albuquerque NM 87185-5400		NNSA Nevada Field OFC NA-00-NV P.O. Box 98518 Las Vegas NV 89193-8518			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x) 9A. AMENDMENT OF SOLICITATION NO.			
MISSION SUPPORT & TEST SERVICES LLC Attn: Paul Spickard PO Box 98521 M/S NLV019 Las Vegas NV 891938421		9B. DATED (SEE ITEM 11)			
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-NA0003624			
		10B. DATED (SEE ITEM 13) 05/12/2017			
CODE YSYZHPCG4XB3		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-4
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
UEI: YSYZHPCG4XB3
The purpose of this modification is to change the contract completion date for the 138kV Power Transmission System Replacement (PTSR) project from 941 days from issuance of Notice to Proceed (NTP) to 996 days from issuance from NTP. There is no change in the total contract price as a result of this modification. Reservation of Funds: There is no adjustment to funds previously reserved by reason of this change.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Brandon Hugo Lewis	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ (Signature of person authorized to sign)		Signature on File _____ (Signature of Contracting Officer)	

Previous edition unusable

NAME OF OFFEROR OR CONTRACTOR
MISSION SUPPORT & TEST SERVICES LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: Period of Performance: 06/07/2017 to 11/30/2027				

A. **DESCRIPTION OF CHANGES:** *This modification CANCELS Modification # 0187 in its entirety.* Further, this modification incorporates no changes to the scope of work and is only an adjustment to the period of performance as described in paragraph B, below.

B. **CONTRACT PRICE and PERIOD OF PERFORMANCE:** By reason of this modification, the total Contract Price remains unchanged at \$38,900,000.00. The Period of Performance is changed from 941 calendar days from the issuance of NTP (issued on January 7, 2021) to 996 days from issuance of NTP. In effect, the contract completion date is changed to September 30, 2023.

C. **SCOPE OF WORK ADDED BY MODIFICATION:** CD-2/3 and CD-4 documents shall be updated as necessary to reflect the period of performance that is changed by modification.

D. **NOTICE of NO CHANGE in RESERVATION of FUNDS:** Total funding for this contract remains unchanged at \$38,900,000.

The Government has no obligation to provide funds in addition to those reserved in writing. No other changes are made because of this modification.

All other terms and conditions remain unchanged.